



**LEGISLATIVE ASSEMBLY**  
FOR THE AUSTRALIAN CAPITAL TERRITORY

**SELECT COMMITTEE ON ESTIMATES 2014-2015**

Brendan Smyth MLA (Chair), Mary Porter MLA (Deputy-Chair),  
Giulia Jones MLA, Yvette Berry MLA



**ANSWER TO QUESTION TAKEN ON NOTICE  
DURING PUBLIC HEARINGS**

Asked by Ms Jones on 27 June 2014: Mr Barr took on notice the following question(s):

[Ref: Hansard Transcript 27 June 2014] [PAGE 1219] Tennis

**Ms Priest:** Yes, that is right, just finetuning—nothing that is really preventing the operation of the precinct as a whole. The element that is outstanding in terms of the Lyneham precinct work is the new amenities hub, and that is the element that is outstanding. That will be done over the coming budget periods. That is the central amenities hub, and we are doing the design for that this year.

**MRS JONES:** Perhaps you could take on notice the time frames for the different stages so that we are aware of them—as much as you have.

**Mr Barr:** Sure.

MINISTER BARR: The answer to the Member's question is as follows:—

Design of the Lyneham Precinct Master plan and Stage 1 superintendence commenced in 2009 and was completed in March 2010. Stage 1 works, including western entry road works, electrical relocation, the Sullivans Creek culvert and non-potable water main commenced in May 2010 and was completed in April 2011.

Stage 2 Design commenced in September 2010 with current Stage 2 works, including lighting, new ovals, eastern road works, ACM testing and remediation commencing in May 2011 and largely complete in June 2014, with full completion expected this month (July 2014). Design for the next and final stage of precinct works, a central amenities block, has now commenced and will be finalised in the coming months.

In regard to the tennis project at Lyneham, Tennis ACT's court redevelopment on Block 12 Section 64 is scheduled for completion in January 2015. Those works being undertaken by Tennis ACT's commercial partner on the adjacent Block 12 are scheduled for mid-2015.

Approved for circulation to the Select Committee on Estimates 2014-2015

Signature: *Andrew Barr*

Date: 4.7.14

By the Minister for Sport and Recreation, Andrew Barr MLA