



**LEGISLATIVE ASSEMBLY**  
FOR THE AUSTRALIAN CAPITAL TERRITORY

SELECT COMMITTEE ON ESTIMATES 2014-2015  
Brendan Smyth MLA (Chair), Mary Porter MLA (Deputy-Chair),  
Giulia Jones MLA, Yvette Berry MLA



**ANSWER TO QUESTION TAKEN ON NOTICE  
DURING PUBLIC HEARINGS**

Asked by [Mr Brendan Smyth on 19 June 2014: Ms Joy Burch took on notice the following question(s):

[Ref: Hansard Transcript 19 June 2014 [PAGE #531-532]]

In relation to: Detail of rollovers (page 19-21 Budget Statement) and BP3 (page 193) Arts Facilities Capital Works

Can CSD provide a breakdown of each technical adjustment/ rollover? And further details on the arts facilities capital works upgrades?

MINISTER BURCH: The answer to the Member's question is as follows:–

CSD technical adjustments/rollovers for the 2014-15 financial year:

Ainslie Music Hub (\$1.31 Million). Delays due to combining the design and construction of both the Ainslie Music Hub with the Gorman House project. The funding for the Gorman House project is provided over the 2013-14 and 2014-15 financial years. Combining the projects will minimise disruption to the operation of the Centre and align with school terms. The project for Ainslie Music Hub was adjusted in line with the Gorman House program. Construction is scheduled to commence in September 2014.

Gorman House Multi-Arts Hub (\$340,000). Funding for this project is over two years (2013-14 and 2014-15). This project has been combined with the Ainslie Music Hub. The combination of the projects will minimise disruption to the operation of the Centre and align with school terms. Design work has been completed and construction is scheduled to commence in September 2014.

Belconnen Arts Centre Stage 2 (feasibility and forward design - \$60,000). The scope of work for the architect on this project was amended which then required further design work prior to submitting the Development Application (DA). The DA will be submitted in July 2014.

Kingston Visual Arts Hub (\$150,000). Delays experienced in the release of the Master Plan for Section 49 resulted in delays for this project. A design team has been engaged and is due to complete the feasibility and design options by August 2014.

Megalo Print Studio Relocation (\$64,000). The project was delayed due to extension to the consultation processes with Megalo and the LDA.

Public Arts Scheme (\$427,000). Delays were experienced in installation of two artworks as a result of infrastructure works at the proposed sites.

Tuggeranong Arts Centre Improvements (Design) (\$25,000). The adjustment relates to retention funds held under the construction contract.


The Arts facilities capital works programs referenced on page 193 of the Budget Papers relates to capital works at Arts facilities. Approximately \$70,000 is identified towards upgrades to rehearsal/performance spaces and bio-boxes.

\$167,000 is identified towards upgrades to Arts facilities including heating and cooling systems and the upgrade or replacement of plant and mechanical systems at various sites. The works also include painting and external upgrades at the Tuggeranong Arts Centre.

A further \$70,000 is identified for works associated with upgrades to grounds/landscaping at a number of Arts facilities.

Approved for circulation to the Select Committee on Estimates 2014-2015

Signature:



Date:

3/7/14

By the Minister for the Arts, Ms Joy Burch MLA