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ANSWER TO QUESTION ON NOTICE 
 
 
Asked By: Mr Andrew Braddock MLA 
 
Addressed to: Minister for City Services 
 
Reference: City Services  
 
Hearing Date: 24/07/2024 
 
In relation to: Transport Canberra and City Services Directorate and Yerrabi pond development 
works update 
 
QON lodgement Date: 25/07/2024 
 
Answer Due date: 02/08/2024 
 
With respect to the previously committed new and upgraded toilet and picnic facilities, as well as 
parking facilities, near Yerrabi Pond; can you please provide: 
 

(1) Anticipated works commencement date; and 
 

(2) Anticipated date the facility will be available for public use. 
 
Minister Tara Cheyne MLA: The answer to the Member’s question is as follows: 
 
The below table provides anticipated construction commencement and completion dates. These 
dates include program float for unanticipated delays such as wet weather or site conditions, 
however unplanned events (such as supply issues, underground conditions, additional wet weather, 
lengthy utility approvals) may occur during delivery which may delay the below completion dates.  
 

Location (1) Anticipated construction 
commencement 

(2) Anticipated date facility 
open to public 

Wunderlich Street (toilets and 
amenities) 

August 2024 December 2024 

Bizant Street Amaroo (toilet and 
amenities) 

September 2024 December 2024 

Phyllis Aston Circuit / Strayleaf 
Crescent/ Nellie Hamilton Avenue 
(paving and relocation of seating) 

October 2024 November 2024 

Phyllis Ashton Circuit / Strayleaf 
Crescent / Nellie Hamilton 

Avenue (additional car parking 
and formalisation of existing car 

parking spaces) 

Tender release 23 July 2024 
Tender close 20 August 2024 

Construction commencement:  
October 2024 pending 

Anticipated construction duration 
is 12 weeks 
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procurement process and 
contract execution 
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