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About the committee 

Establishing resolution 
The Assembly established the Standing Committee on Social Policy on 2 December 2024.  

The Committee is responsible for the following areas: 

• Aboriginal and Torres Strait Islander 
Affairs 

• Community Services 

• Disability 

• Early Childhood Development 

• Education 

• Families 

• Health and health services 

• Homelessness and housing services 

• Intergenerational fairness 

• Justice Health 

• LGBTIQ+ 

• Mental health 

• Multicultural Affairs 

• Prevention of Domestic and Family 
Violence 

• Seniors 

• Social Housing 

• Veterans 

• Women (including the Office for Women) 

• Youth Affairs.

You can read the full establishing resolution on our website. 

Committee members 
Mr Thomas Emerson MLA, Chair 

Ms Chiaka Barry MLA, Deputy Chair 

Miss Laura Nuttall MLA 

Ms Caitlin Tough MLA 

Secretariat 
Ms Katie Langham, Committee Secretary 

Ms Erin Dinneen, Assistant Secretary (until 30 September 2025) 

Ms Jennifer Forest, Assistant Secretary (from 1 December 2025) 

Mr Justice-Noah Malfitano, Committee Support Officer 

Mr Dikshes Patel, Administrative Officer 

  

https://www.parliament.act.gov.au/parliamentary-business/in-committees/resolution-of-establishment
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Contact us 
Mail Standing Committee on Social Policy  

Legislative Assembly for the Australian Capital Territory 
GPO Box 1020 
CANBERRA ACT 2601 

Phone (02) 6205 0435 

Email LACommitteeSP@parliament.act.gov.au 

Website parliament.act.gov.au/parliamentary-business/in-committees 

  

https://www.parliament.act.gov.au/parliamentary-business/in-committees
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About this inquiry 
E-Petition 007-25: Build a new gym for Lyneham High School was presented to the Assembly on 
6 May 2025. The petition received at least 500 signatures and was referred under Standing Order 
99A to the Standing Committee on Social Policy. Standing Order 99B requires the Committee to 
make a decision on whether or not to inquire into a referred petition within 28 days of the Minister’s 
response to the petition being tabled in the Assembly. 

The Committee decided to inquire into the petition on 12 August 2025. 
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Acronyms & Abbreviations 

Acronym or 
Abbreviation Long form 

ACT Australian Capital Territory 

BACT Badminton ACT 

LHS Lyneham High School 

LHS P&C Lyneham High School Parents & Citizens Association 
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Recommendations and Findings 
Finding 1 

The Committee finds that the current Lyneham High School gymnasium is not fit for purpose for 
students and out-of-hours community users. 

Finding 2 
The Committee finds that whole school capacity data is insufficient to determine the usage 
rates and expansion needs of gymnasiums given their use for physical education (especially 
during wet weather), school assemblies and out-of-hours use by community sports. 

Recommendation 1 
The Committee recommends that the ACT Government utilise demand metric tools to include a 
measurement of community sports use when it comes to determining scope of school 
gymnasium upgrades or replacements. 

Recommendation 2 
The Committee recommends that the ACT Government reconsider its decision to reduce the 
scope of works at Lyneham High School from the double gymnasium designed and briefed in 
2022, taking into account: 

• the current non-compliance of the Lyneham High School gym with modern building 
codes; 

• the needs of students and staff using the gym safely for physical education and wet 
weather contingencies; 

• the benefits of being able to hold whole-of-school assemblies; 

• the demand of indoor, competition-standard sports and recreation facilities in the Inner 
North; 

• the inadequacy of the current capacity formula for determining gymnasium use and need 
for expansion; and 

• evidence provided to the Committee indicating that investing in significant upgrades to 
the existing gym, given its insufficient size, would be an inefficient and inappropriate use of 
public funds. 

Finding 3 
The Committee finds that the ACT Government failed to make it clear to the Lyneham High 
School Principal and Leadership that the construction of a new double gymnasium, as detailed 
in the April 2022 ‘Lyneham High School New Gymnasium Design and Master Planning Project 
Brief’, was not guaranteed at that time. 
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Finding 4 
The Committee finds there was insufficient evidence presented to the Lyneham High School 
Leadership and community prior to the ACT Government’s decision on the scope of works in the 
2024–25 ACT Budget to refute the community of the belief that ACT Labor’s election 
commitment was to build a new double gymnasium. 

Recommendation 3 
The Committee recommends that the ACT Government ensure that, in any consultation with 
school communities on potential capital works upgrades, all options under consideration are 
shared with the community unless a final decision has already been made to select one option 
over others. 
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1. Introduction  

Conduct of the inquiry 
1.1. On 12 August 2025 the Committee resolved to conduct an inquiry into E-Petition 007-25: 

Build a new gym for Lyneham High School.  

1.2. The Committee received 11 submissions which were published on the inquiry website and 
are listed at Appendix A. 

1.3. The Committee held a public hearing on 4 November 2025. The Committee heard evidence 
from witnesses listed at Appendix B. The transcripts and video recordings are available on 
the Legislative Assembly website. 

1.4. There were five questions taken on notice during the public hearings, details of which are 
listed at Appendix C.  

1.5. Statistics on the gender of witnesses, collected in response to an audit by the 
Commonwealth Parliamentary Association, are at Appendix D. The information is collected 
to determine whether committee inquiries are meeting the needs, and allowing the 
participation of, a range of genders in the community. Participation is voluntary and there 
are no set responses.  

Background  
1.6. Prior to the 2020 election, ACT Labor announced a four-year $99 million school 

infrastructure renewal program. The announcement included a commitment to ‘upgrading 
the gymnasium at Lyneham High School.’1  

1.7. In the 2024–25 ACT Budget, the ACT Government committed $5.746 million to refurbish 
and modernise the gymnasium with an expected physical completion date of June 2026.2 
This was pushed out to June 2027 in the 2025–26 Budget.3 

1.8. On 20 November 2024, several documents were released in response to a Freedom of 
Information request, which included details of consultation and a design brief prepared in 
April 2022.4 This brief noted: 

Because of the low functionality of the existing gymnasium, the focus is not on 
refurbishing the existing space, but to construct a new two court gymnasium fit 
for modern sporting activities on the northeast of the site. It is proposed that the 

 
1 ACT Labor, ‘Every public school will continue to be a great school under ACT Labor’, Media Release, 22 September 2020. 
2 ACT Government, ACT Budget 2024–25: Budget Statements F, p 25.  
3 ACT Government, ACT Budget 2025–26: Budget Statements F, p 26. 
4 ACT Government, Education FOI disclosure logs, Reference number EDU_2025_008, https://www.act.gov.au/open/foi-

disclosure-logs/education-foi-disclosure-logs (accessed 14 January 2026).   

https://www.act.gov.au/open/foi-disclosure-logs/education-foi-disclosure-logs
https://www.act.gov.au/open/foi-disclosure-logs/education-foi-disclosure-logs
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existing gymnasium will be adapted for reuse as a double storey learning space at 
a later stage.5 

1.9. On 6 May 2025, E-Petition 007-25: Build a new gym for Lyneham High School was 
presented to the Assembly. The Minister for Education responded to the petition on 8 July 
2025.6 The Committee commenced this inquiry on 12 August 2025.  

1.10. This report examines the key issues raised with the Committee including: 

• safety and user requirements for the Lyneham High School gymnasium; 

• data metrics used to support school infrastructure decisions; 

• consideration of the announced upgrades compared to the replacement option 
designed in 2022; and 

• consultation with the school leadership and broader community. 

 
5 ACT Education Directorate, Lyneham High School New Gymnasium Design and Mater Planning Project Brief, April 2022, 

p 3. ACT Government, Education Disclosure Log, Reference number EDU_2025_008,  ‘EDU_2025_008 Records Stage 1’ 
https://www.act.gov.au/open/foi-disclosure-logs/education-foi-disclosure-logs (accessed 14 January 2026).   

6 ACT Legislative Assembly, E-PET-007-25: Build a new gym for Lyneham High School, 
https://epetitions.parliament.act.gov.au/details/e-pet-007-25 (accessed 14 January 2026). 

https://www.act.gov.au/open/foi-disclosure-logs/education-foi-disclosure-logs
https://epetitions.parliament.act.gov.au/details/e-pet-007-25
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2. Fit for purpose  

Safety and user requirements 
2.1. A key area of concern raised with the Committee was that the Lyneham High School (LHS) 

gymnasium did not meet safety requirements and the user needs of students, teachers or 
community sports organisations.7 

Safety 

2.2. Former Principal Rob Emanuel advised that ‘the primary need for a new gymnasium has 
always been about safety and a fit for purpose school and community facility.’8 He outlined 
safety issues impacting student and teacher wellbeing due to the single court size and 
condition of the gymnasium:  

The fundamental flaws are:  

• the existing gymnasium floor is not large enough (e.g. not a competition 
court size, court runoff areas are dangerous)  

• the existing gymnasium roof is not high enough (e.g. cannot play a game 
of volleyball without the [ball] hitting the roof rafters)  

• poor student toilet / change room facilities (e.g. despite ongoing repairs 
and maintenance they are not fit for purpose in design, security or safety) 

• poor staffroom facilities for teaching and support staff.9 

2.3. Some submitters reported that the building does not meet current safety requirements 
outlined in the National Construction Code.10 Mary Rahman summarised these concerns: 

The baselines should be a minimum of 2 meters in length however ours is only 
1.83 from baseline to wall. This is extremely dangerous as it limits the amount of 
allowed space for run-off... The floors are also concrete or a concrete adjacent 
material, which are not shock absorbent, leading to stress and pain in joints as 
well as injury… The lighting and ceiling fixtures also pose a safety and 
performance risk - the ceilings are not high enough for our competition standard, 
often getting balls caught up between the bars. The lighting is bright and glary 
when you look up at the ceiling mid game for the ball which is a big contrast to 
the dimness of the base of the gym.  Overall the gym does not meet the safety 
standards of the National Construction Code.11  

 
7 See, for example, Rob Emanuel, Submission 10, pp 3–4; Shasta Bignell, Submission 7, p 3; Mary Rahman, Submission 3, 

p 2; Jamie Bell, Submission, 6 p 2; Theo Knott, Submission 1, p 2. 
8 Rob Emanuel, Submission 10, p 1. 
9 Rob Emanuel, Submission 10, pp 3–4. 
10 See, for example, Jaimee Bell, Submission 6, p 1; Mary Rahman, Submission 3, p 1.  
11 Mary Rahman, Submission 3, p 1. 
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2.4. In its submission, the ACT Government advised that the ‘gymnasium complied with all 
relevant building codes in effect at the time it was built. Today, there are no identified 
safety issues preventing normal, supervised use of the gymnasium.’12 Officials 
acknowledged there were risks around the mezzanine and limited run-off areas in the LHS 
gymnasium and advised that these were being managed in line with regularly updated risk 
assessments.13 The Committee heard that the investment announced in the 2024–25 ACT 
Budget would ‘address and meet current code and standard requirements as well.’14  

Student use 

2.5. Several submitters identified the impact that the gymnasium’s single court size had on 
students’ use of the space.15 The Lyneham High School Parents and Citizens Association 
(LHS P&C) noted that ‘Health/Physical Education activities stop…during wet/extreme 
weather as there is no space to facilitate learning for 300 students who can be participating 
in class at the same time.’16 This was supported by Rob Emanuel, who advised: 

On a day like today with rain, you might have five or six classes on a particular line 
that do PE in a year group. All of a sudden, where do you go? Basically, everybody 
is in a warm and dry spot, but there is no teaching and learning happening. School 
programs are not operating...17 

2.6. The principal petitioner and former LHS student, Shasta Bignell, commented on the impact 
that limited gymnasium space had on his learning: 

The lack of indoor space also meant that the opportunity to be active for PE 
during wet weather wasn’t available to us, since the single indoor court could only 
realistically accommodate 1-3 classes, instead of the 10+ that are on each PE class 
line. This not only felt unfair but hampered both my learning opportunities and 
those of other students; since there’s only time for a couple of 50-minute PE 
classes per week, losing one to rain would put us behind on our learning, and 
remove an opportunity to stay physically active.18  

2.7. The ACT Government acknowledged the limitations of the current ‘outdated’ facility: 

The size of the gymnasium limits the scale and nature of physical education (PE) 
activities able to be undertaken, requiring some PE activities to take place on the 
school ovals. There is also limited “run off” areas in the current gym, meaning the 
edge of the court is much closer to the wall than in newer gymnasiums. The 

 
12 ACT Government, Submission 9, p 8. 
13 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 32. 
14 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 46. 
15 Shasta Bignell, Submission 7, p 3; Mary Rahman, Submission 3, p 2; Theo Knott, Submission 1, p 2. 
16 Lyneham High School Parents and Citizens Association, Submission 8, p 3. 
17 Mr Rob Emanuel, Proof Committee Hansard, 4 November 2025, p 14. 
18 Shasta Bignell, Submission 7, p 3. 
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mezzanine level, designed as a spectator gallery, is currently sectioned off and is 
being used for storage.19 

2.8. Several submitters also raised concerns that the lack of a large enough indoor space to 
hold whole school assemblies at LHS potentially impacted ‘communication and community 
cohesion.’20 The LHS P&C raised recent lockdown experiences where students needed to 
be distributed across four separate spaces, stating it was an ‘unsafe practice’ that caused 
‘unnecessary stress’ for teachers and students.21 

2.9. The ACT Government advised that it was common for ACT high schools to run smaller, 
year-group assemblies, with the Minister noting that it would be ‘unusual these days’ for 
schools operating at full capacity to hold full-school assemblies.22 

2.10. Officials advised that schools use a process of ‘timetabling’ as well as risk management to 
‘maximise use of the spaces that they need for different classes and activities.’23 Officials 
acknowledged the ‘fantastic job’ LHS staff do to manage the use of the current 
gymnasium.24  

Community requirements 

2.11. The Committee heard from community sports organisations that school gymnasiums, like 
the building at LHS, provide the training and competition venues which underpin their 
sport’s participation.25 However, the standard and single court size of the LHS gymnasium 
meant it ‘no longer meets contemporary standards for accessibility, safety and multi-use 
functionality’ and could not be used for community sporting competitions.26  

2.12. Badminton ACT (BACT) commented on the limitations of an aged building, like the LHS 
gymnasium, in providing ‘effective play of one of the fastest growing sports in Canberra’, 
and how competition to ‘hire school sports halls’ had placed pressure on clubs:27 

Given the lack of facilities in which to play the sport (particularly over the peak 
weekday evenings and weekends) and competition from other sports to hire 
school sports halls, most BACT clubs are at capacity with waiting lists for people 
wanting to join.28 

2.13. This was an experience echoed by Basketball ACT, which noted the Canberra City Stallions 
club, which trains out of the LHS gymnasium, has stopped advertising because ‘they are 

 
19 ACT Government, Submission 9, p 8. 
20 See, for example, Jamie Bell, Submission 6, p 1; Lyneham High School Parents and Citizens Association, Submission 8, p 1; 

Shasta Bignell, Submission 7, p 1. 
21 Lyneham High School Parents & Citizens Association, Submission 8, p 1. 
22 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025, p 39. 
23 Ms Jo Wood, Director-General, Education Directorate, Proof Committee Hansard, 4 November 2025, p 39; Ms Vanessa 

Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee Hansard, 
4 November 2025, p 32. 

24 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 
Hansard, 4 November 2025, p 40. 

25 Basketball ACT, Submission 11, p 3; Badminton ACT, Submission 2, p 2. 
26 Basketball ACT, Submission 11, p 3. 
27 Badminton ACT, Submission 2, p 2. 
28 Badminton ACT, Submission 2, p 2. 
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hamstrung by where they can train’ due to limited suitable training facilities in the inner 
north.29 

2.14. The Minister advised that community sporting needs are considered when planning new 
school infrastructure:  

We have a more recent policy, within the last five or so years, where we now 
build double gymnasiums at high schools, new high schools, and single 
gymnasiums at least at primary schools. However, we will be building a double 
gymnasium at Garran Primary School because of the need within that community 
for additional indoor sports facilities, given the changes there.  

Our schools can make a bit of a difference in that space, given that the schools are 
empty outside school hours, so making sure that those multimillion-dollar 
facilities are used by the community is appropriate. Garran is probably a little bit 
different to the standard, but all our new high schools are built with a double 
gymnasium.30 

2.15. While the Committee acknowledges this is the standard when building new schools, it 
received evidence supporting investment in multisport, indoor facilities at ageing schools 
as well. Basketball ACT advised:  

… we also believe immediate priority needs to be given to providing safe and 
sustainable venues for Canberrans to play sport across ageing or outdated 
infrastructure not just in the new suburban areas. The Lyneham High School gym 
is not only a school asset but also a critical venue for community sporting 
programs, local competitions, and development pathways.31 

Committee comment 

2.16. School gymnasiums play an important dual role in supporting student learning and 
engagement, as well as providing facilities for community sport, in both growth areas and 
older suburbs.  

2.17. The Committee considers that the LHS gymnasium does not meet the contemporary safety 
and user requirements of students, teachers and community sports organisations. The size 
constraint of the single court facility is the most significant barrier to student participation 
in physical education classes and presents run off space and height issues. The size of the 
gymnasium is also a barrier to whole school assemblies and has limited community 
sporting organisations from expanding their offerings in the inner north, despite a growing 
population and robust demand for community sports. 

  

 
29 Ms Nicole Bowles, Chief Executive Officer, Basketball ACT, Proof Committee Hansard, 4 November 2025, p 15. 
30 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025, p 30. 
31 Basketball ACT, Submission 11, p 3. 
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Finding 1 
The Committee finds that the current Lyneham High School gymnasium is not fit for 
purpose for students and out-of-hours community users. 

Data 
2.18. School infrastructure decisions are informed by a combination of enrolment and 

population projections.32 The ACT Government explained: 

Informed by this data and evidence, the Directorate plans ahead to ensure there 
are places available for students at their local schools. Where necessary, this 
includes changes to PEAs [Priority Enrolment Areas] and infrastructure 
investment, including transportable classrooms for schools experiencing 
temporary growth or enrolment peaks, permanent expansions where enrolment 
growth is projected to continue, and new schools.33 

2.19. Projected enrolments are used in determining the capacity of a school and how many 
students can be accommodated.34 Data shows that LHS consistently operated at the top of 
its capacity utilising between 92 percent to 96 percent of the available space over the past 
five years:  

 

Figure 1: Lyneham High School enrolments and utilisation between 2020–2025 [Source: ACT Government, 
Submission 9, p 9]. 

 
32 ACT Government, Submission 9, p 9. 
33 ACT Government, Submission 9, p 9. 
34 ACT Government, Submission 9, p 9. 
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2.20. The Committee heard that the decision to upgrade the LHS gymnasium rather than build a 
new one was based, in part, on enrolment projections that indicate the school will remain 
in ‘a stable enrolment range for the foreseeable future.’35 However, officials acknowledged 
that capacity figures indicate how many students can be accommodated in the school and 
‘do not reflect how many students can be accommodated within a facility like the school’s 
gym at any particular time.’36  

2.21. The Committee heard that the use of school capacity and enrolment data as a 
measurement tool did not fully assess student needs.37 Witnesses reported overcrowding 
across classrooms and the gymnasium, despite LHS enrolments falling within the school’s 
calculated capacity.38 Shasta Bignell explained his experience while a student at LHS: 

I know that there was consistent overcrowding in classrooms. I think the standard 
is 19 people per classroom. We regularly have 20 and 25. I know that the lead 
class had over 30. In the gym, obviously I have detailed all of those other 
problems. I think the fact that those experiences are happening in the first place 
with the current school capacity really shows that there is an existing problem, 
even without going over capacity on whatever metric you want to take.39 

2.22. A previous Assembly committee recommended adjusting capacity calculations when 
considering school facility needs to more accurately represent usage of school areas and 
address overcrowding.40 The Education Directorate advised in response to that 
recommendation that ‘ACT public school capacities are reviewed regularly to support 
demand management and inform future planning. Directorate work is continuing to review 
capacity assessment opportunities.’41 

2.23. The Committee heard that issues of overcrowding and space at LHS had ‘affected people’s 
decisions on whether or not to move to a private school…’ 42 and facilities were ‘a factor’ in 
parents’ enrolment decisions.43 The Minister noted that there are a range of factors that 
shape parents’ decisions to enrol their child in a particular school.44  

2.24. The Committee queried whether data was collected to ascertain what impact the standard 
of school facilities had on enrolment decisions.45 Officials advised that school satisfaction is 
measured broadly through the School Satisfaction and Climate Survey, which seeks 
families, carers, staff and student responses to public education in the ACT.46 In response 

 
35 ACT Government, Submission 9, p 9. 
36 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 39. 
37 Mr Rob Emanuel, Proof Committee Hansard, 4 November 2025, p 8. 
38 See, for example, Shasta Bignell, Submission 7, p 2; Jaimee Bell, Submission 6, p 1; Theo Knott, Submission 1, p 1. 
39 Mr Shasta Bignell, Proof Committee Hansard, 4 November 2025, p 24. 
40 Standing Committee on Education and Community Inclusion, Report 9: Inquiry into the Future of School Infrastructure in 

the ACT, March 2024, p 10. Recommendation 5 called on the ACT Government to develop a school capacity formula 
that more accurately represents usage of schools and responds to existing crowding issues accordingly.   

41 ACT Education Directorate, Annual Report 2024–25, p 164. 
42 Mr Shasta Bignell, Proof Committee Hansard, 4 November 2025, p 28. 
43 Mr Rob Emanuel, Proof Committee Hansard, 4 November 2025, p 8. 
44 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025, p 41. 
45 Mr Thomas Emerson MLA and Ms Chiaka Barry MLA, Proof Committee Hansard, 4 November 2025, pp 40–41. 
46 Ms Jo Wood, Director-General, Education Directorate, Proof Committee Hansard, 4 November 2025, p 41. 
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to a question taken on notice, the Minister confirmed there is one question in the survey 
related to infrastructure, where ‘respondents were asked to agree or disagree with the 
statement “My/This/My child’s school is well maintained.”’47  

2.25. The Committee heard that sports demand data could provide an additional metric when 
considering the likely out-of-hours demand for school gymnasium facilities. Basketball ACT 
explained:  

We look at things and utilise different systems that look at facility capacity and 
potential use. SportsEye is a great tool that we utilise that measures our 
participants by postcode, looks at what facilities we have within the area and 
creates our demand metrics and all those different types of things. Sport and 
[Recreation] have access to that as well, so they can help Education to look at 
overlaying some of those data points.48 

2.26. The Minister advised that community sporting needs are considered when planning new 
school gymnasiums: 

We often talk with our sports community and our school community about what 
those particular needs might be in that area. With Evelyn Scott School, for 
example, its double gymnasium was built with a multi-indoor-sport purpose in 
mind, particularly focusing on roller derby. Roller derby needs different line 
marking and wider spaces, to be able to hold their competitions. That school was 
specifically built to include that purpose.49 

Committee comment 

2.27. The Committee acknowledges that school capacity and enrolment data provide valuable 
metrics about the projected future school infrastructure needs. However, the Committee 
notes these do not necessarily reflect the experience within specific school areas or 
facilities, such as gymnasiums, which may experience higher usage and potential 
overcrowding. They also do not reflect the projected out-of-hours usage by community 
organisations and sporting clubs. 

2.28. The Committee considers there is also insufficient information captured by the ACT 
Government to understand the extent to which the quality of school facilities affects 
parents’ enrolment decisions. 

  

 
47 Ms Yvette Berry MLA, Minister for Education and Early Childhood, answer to QTON 3, 4 November 2025 (received 

18 November 2025). 
48 Ms Nicole Bowles, Chief Executive Officer Basketball ACT, Proof Committee Hansard, 4 November 2025, p 18. 
49 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025, p 30. 
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Finding 2 
The Committee finds that whole school capacity data is insufficient to determine the 
usage rates and expansion needs of gymnasiums given their use for physical 
education (especially during wet weather), school assemblies and out-of-hours use by 
community sports. 

2.29. The Committee considers sports demand data would support infrastructure decisions by 
providing greater information about community need and projected out-of-hours usage 
when considering whether to upgrade or replace existing school gymnasiums. 

Recommendation 1 
The Committee recommends that the ACT Government utilise demand metric tools 
to include a measurement of community sports use when it comes to determining 
scope of school gymnasium upgrades or replacements. 

Upgrades  
2.30. In the 2024–25 Budget, the ACT Government announced $5.746 million to the existing LHS 

gymnasium, including ‘upgrades of the flooring to competition standards’.50  

2.31. The ACT Government advised that the project is in a planning phase and consultation has 
occurred with the school to identify its priorities.51 The Minister indicated at the hearing 
that consultation had commenced based on the funding that had been allocated:  

The Education Directorate is having further consultation with the school about the 
process going forward. There will be fuller consultation with the community about the 
scope of the works and other things that may or may not fit into the funding bucket… 52 

2.32. Officials expanded on these priorities at the hearing: 

The first priority of the school in the upgrade, apart from the flooring, was to 
remove the mezzanine. The school has an old mezzanine on top of a number of 
equipment storage rooms which butt up against the playing surface. One of the 
early proposals was to remove the mezzanine and those storage rooms, giving us 
more floor space—still not enough to have a competition floor, but more floor 
space for student movement. Those storage rooms will be moved outside the 
building, into a shed. The other upgrades are to the change rooms, updating 

 
50 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Letter to Lyneham High School Board and Lyneham 

High School P&C dated 27 June 2024, accessed within ACT Government, Education Disclosure Log, Reference number 
EDU_2025_008, EDU_2025_008 Records Stage 1, Record 80, https://www.act.gov.au/open/foi-disclosure-
logs/education-foi-disclosure-logs (accessed 14 January 2026).   

51 ACT Government, Submission 9, p 7. 
52 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025,  

pp 37–38. 

https://www.act.gov.au/open/foi-disclosure-logs/education-foi-disclosure-logs
https://www.act.gov.au/open/foi-disclosure-logs/education-foi-disclosure-logs
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them. They have not been updated for a very long time. Provided the budget can 
accommodate it, we would also look at the PE staffroom.53 

2.33. Witnesses raised concern that the announced upgrades did not represent value for money 
and would not address the key safety and use issues arising from the single court size 
constraints.54  

2.34. Shasta Bignell drew attention to the possible floor replacement as a ‘waste of money’ as 
‘the gym can never be competition standard because the building isn’t big enough.’55 The 
LHS P&C noted that refurbishments could not address the existing space constraints that 
prevent the LHS gymnasium being more widely used by community sporting 
organisations.56 

2.35. Former LHS Principal, Rob Emanuel, likened the upgrades to ‘putting lipstick on a pig’ and 
explained:57 

Simplistically proceeding with an upgrade to a 60-year-old gymnasium by 
installing a “competition standard” floor and other cosmetics changes does not 
address the fundamental safety risk and unsuitability of the existing gymnasium.58 

2.36. The LHS P&C raised concerns regarding the reason for the announced upgrades, noting: 

Returning to the point, there seems to be an obsession with this idea that the 
election promise of an upgrade must be continued with at all costs, and that no 
other solution can be entertained, even if it is better and even if it is cheaper. 
With the Chief Minister, when he gets his ministry together after an election, one 
of the main points he makes is, “We’ve got to deliver on our promises,” and I 
think it is a great thing that he does that. But I am sure he does not mean, “We 
have to deliver on our promises, and only what we’ve promised, even if a better 
result becomes clear to us.”59 

2.37. The Committee sought information about what options were presented to government as 
part of the business case for upgrading the LHS gymnasium, apart from the double 
gymnasium outlined in the 2022 design brief.60 In response to a question taken on notice, 
the Minister confirmed this information could not be provided ‘as it is subject to Cabinet-
in-confidence requirements.’61 

 
53 Mr John Nakkan, Executive Branch Manager, Asset Management and Delivery, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 32. 
54 See, for example, Shasta Bignell, Submission 7, p 3; Rob Emanuel, Submission 10, p 2; Mr José Roberston, President, 

Lyneham High School Parents and Citizens Association, Proof Committee Hansard, 4 November 2025, p 7. 
55 Shasta Bignell, Submission 7, p 3. 
56 Lyneham High School Parents and Citizens Association, Submission 8, p 3. 
57 Rob Emanuel, Submission 10, p 3. 
58 Rob Emanuel, Submission 10, p 2. 
59 Mr José Robertson, President, Lyneham High School Parents and Citizens Association, Proof Committee Hansard, 

4 November 2025, p 7. 
60 Miss Laura Nuttall MLA, Ms Chiaka Barry MLA, Mr Thomas Emerson MLA, Proof Committee Hansard, 4 November 2025, 

pp 33–36, 45–46. 
61 Ms Yvette Berry MLA, Minister for Education and Early Childhood, answer to QTON 4, 4 November 2025 (received 

18 November 2025), p 2. 
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2.38. During the hearing, officials indicated that the only option presented to the school 
community prior to the 2024–25 ACT Budget decision was for a new gym as outlined in the 
2022 design brief: 

I do not believe that the directorate had articulated to the school which specific 
options it was considering, other than having conversations around an option that 
included increased capacity in the existing gym, which would require replacement 
of the gym—delivery of a new gym... The directorate developed a range of 
options. I do not believe that it presented information to staff that articulated the 
specifics of those options, other than the project brief that was shared with the 
principal. 62 

2.39. ACT Parents acknowledged the work of the LHS P&C in advocating for new gymnasium 
facilities, however cautioned that a system-wide approach to infrastructure funding was 
needed to ensure it is allocated where it is most needed:  

While individual schools may rightly campaign for upgrades, the ACT Government 
must prioritise: 

• Safety, accessibility, and essential maintenance across all schools. 

• Addressing capacity pressures as school populations grow. 

• Ensuring equitable distribution of resources and infrastructure upgrades, 
across the whole ACT public education system based on need.63  

2.40. The ACT Government highlighted the diversity of its public school infrastructure, which 
requires ‘investment in both new and renewed infrastructure to meet modern learning and 
workplace needs.’64 The Minister spoke to the financial considerations that contribute to 
these investment decisions noting: 

… it is a decision based on data and evidence, and it is based on need as well, 
which we have to consider across all our schools to ensure that the budget meets 
the needs of all our schools, and it has to be done over a number of years.65 

2.41. The Minister acknowledged the school community’s disappointment and advised that the 
decision to upgrade the LHS gymnasium ‘does not mean that a new gymnasium will never 
happen at Lyneham; it is just not the project going ahead in this budget.’66 

Committee comment 

2.42. While the Committee acknowledges the ACT Government’s advice that several options 
were considered in addition to a new double court gymnasium at LHS, it was not provided 
with detail as to the nature of these options or the level of feasibility and design work 

 
62 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 38. 
63 ACT Parents, Submission 5, p 4. 
64 ACT Government, Submission 9, p 6. 
65 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025, p 36. 
66 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025, p 36. 
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undertaken prior to the funding announced in the 2024–25 ACT Budget. The only option 
described in detail, including in the available documents, was a new double gymnasium. 

2.43. Acknowledging the finite nature of the budget, the Committee considers it is important 
that school infrastructure projects meet the key needs identified by the community. Failing 
to do so may lead to a perception that funding decisions are made merely to meet election 
commitments. The Committee heard from the community that this was the case for the 
announced upgrades for the LHS gymnasium, and is concerned by the prospect of public 
resources being used to meet an election commitment in a way that produces a poor 
community outcome. 

2.44. The Committee is concerned that the announced upgrade to the existing LHS gymnasium 
does not address the single court size constraints identified by the community, and 
appears to have been decided upon not because it meets community needs but because it 
fits within the funding bucket allocated to the project by Cabinet. 

2.45. The Committee is of the view that further consideration should be given to the scope of 
the LHS gymnasium project to ensure it is an efficient use of public funds and avoids the 
need for further upgrades in the near future.  

Recommendation 2 
The Committee recommends that the ACT Government reconsider its decision to 
reduce the scope of works at Lyneham High School from the double gymnasium 
designed and briefed in 2022, taking into account: 

• the current non-compliance of the Lyneham High School gym with modern 
building codes; 

• the needs of students and staff using the gym safely for physical education 
and wet weather contingencies; 

• the benefits of being able to hold whole-of-school assemblies; 

• the demand of indoor, competition-standard sports and recreation facilities 
in the Inner North; 

• the inadequacy of the current capacity formula for determining gymnasium 
use and need for expansion; and 

• evidence provided to the Committee indicating that investing in significant 
upgrades to the existing gym, given its insufficient size, would be an 
inefficient and inappropriate use of public funds. 
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3. Consultation  
3.1. Evidence before the Committee explored the framework and frequency of consultation 

with the Lyneham High School (LHS) Leadership and Board, and the impact this had on the 
community’s expectations for a replacement gymnasium.67 

3.2. The ACT Government advised that Education Directorate officials consulted with the school 
Leadership as part of the development of the LHS New Gymnasium Design and Master 
Planning Project. These discussions with the school centred on ‘what might be possible and 
the development of indicative options.’68 The ACT Government advised it considered that 
this ‘feasibility and design work would inform an investment decision through the 2024–25 
Budget process.’69  

3.3. The Committee heard from witnesses that they were unaware of other options being 
explored, believing that the upgrade discussed was for a replacement gymnasium.70 
Former Principal Rob Emanuel advised that during his tenure his discussions with the 
directorate were ‘always around a new building on a new footprint.’71 He noted that 
discussions with the directorate between October 2021 and the finalisation of the design 
brief in April 2022 had created an expectation that the project involved the build of a new 
double gymnasium: 

That design brief in April 2022… is really clear about what the community needed. 
Infrastructure and capital works people have gone through the whole process, up 
to the point of a whole functional brief, including architectural drawings. It is 
essentially ready to go. Approve the expenditure and we could put it out for 
tender and start building. That indicates to me that the department of education 
is very much on board with the fact that it is desperately needed by the school. It 
is about the priority decision-making of the Treasury around whether they will 
fund it.72 

3.4. Officials advised that the feasibility and design work, including the engagement of 
specialist services and architects, was a necessary part of developing options for 
consideration by government:73   

At that point, in 2022, no decision had been made on the scope of works and no 
decision had been made on investment either. The work that occurred, including 
feasibility and the design brief…is necessary to develop, to a reasonable level of 
detail and depth, what a concept could include, what the cost implications might 
be and whether it is, in fact, feasible to deliver such an option at the school. That 

 
67 See, for example, Mr José Robertson, President, Lyneham High School Parents & Citizens Association, Proof Committee 

Hansard, 4 November 2025, pp 3–4. 
68 ACT Government, Submission 9, p 7.  
69 ACT Government, Submission 9, p 7.  
70 See, for example, Mr Rob Emanuel, Proof Committee Hansard, 4 November 2025, p 13; Shasta Bignell, Submission 7, p 2; 

Jamie Bell, Submission 6, p 3.  
71 Mr Rob Emanuel, Proof Committee Hansard, 4 November 2025, p 13. 
72 Mr Rob Emanuel, Proof Committee Hansard, 4 November 2025, p 10. 
73 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 37. 
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is necessary because, otherwise, there is a risk that we could get too far down the 
road and government could even make a commitment to deliver something that 
turns out could not be delivered at a site, because of constraints like ecological 
factors or lack of developable land available, and that sort of thing.74 

3.5. The Committee heard that Education Directorate records indicate officials had raised in 
conversations that the design brief for a double court gymnasium ‘was indicative and 
subject to further decisions.’75 However, officials acknowledged the need for clear 
communication to enhance community understanding of the process:   

We acknowledge that the directorate could have done more to manage 
expectations and understanding about this process—that it was exploring 
options; it was not a commitment to a particular option. It is something we have 
to balance all the time: understanding a school’s needs and engaging people in 
potential options, and being clear about decisions coming through the 
government process…The things that we certainly take from the feedback from 
stakeholders is to look at how we manage those processes and how we manage 
expectations and be clear about what the conversation is about and the process 
for a decision.76 

3.6. ACT Parents also noted that upfront identification of the project and approval stages 
should frame a discussion with school communities: 

Consultation with school communities is an essential part of planning 
infrastructure projects. Parents, carers, staff, and students have valuable insights 
into how facilities are used and what is needed to support learning and wellbeing. 
However, consultation must be managed carefully to avoid creating unrealistic 
expectations. It must be clear from the outset which elements of a project have 
been formally approved, and which are only being explored, and equally clear 
who is responsible for making the final decision. While Directorate staff may 
progress design work or feasibility studies, many major projects require 
Government and Cabinet approval.77  

3.7. Concerns about the frequency of communication with the school community were also 
raised with the Committee.78 José Robertson, President of the LHS P&C, advised he 
received correspondence from the Minister on 27 June 2024 advising that $5.746 million 
had been allocated to refurbish and modernise the gymnasium.79 The correspondence 
indicated that a representative from the Education Directorate would be in contact to 

 
74 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 37. 
75 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 38. 
76 Ms Jo Wood, Director-General, Education Directorate, Proof Committee Hansard, 4 November 2025, p 37. 
77 ACT Parents, Submission 5, p 4. 
78 See, for example, Mr José Robertson, President, Lyneham High School Parents & Citizens Association, Proof Committee 

Hansard, 4 November 2025, p 4; LHS P&C, Submission 8, p 2.   
79 Mr José Robertson, President, Lyneham High School Parents & Citizens Association, Proof Committee Hansard, 

4 November 2025, pp 2–3. 
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discuss needs and the program of works.80 Mr Robertson advised that the LHS P&C not 
been contacted since that time, and that his only engagement with the Education 
Directorate since was at meetings organised by ACT Parents, where he provided 
questions.81 

3.8. The Minister advised that further consultation would occur with the community about the 
scope of the announced upgrades,82 with officials confirming an update was provided to 
the school in early term 4, 2025.83 

Committee comment 

3.9. The Committee acknowledges the ACT Government’s advice that at the time the April 2022 
design brief was shared with LHS leadership a decision had not been made by government 
as to the scope and feasibility of the upgrades to the LHS gym. However, this was not 
clearly articulated to the school.  

3.10. As discussed in the previous chapter, the Committee was unable to obtain information on 
what other options to upgrade the LHS gymnasium were under consideration ahead of the 
2024–25 ACT Budget announcement. Based on the evidence available, there was no 
indication to the LHS community that multiple upgrade options were actively being 
pursued through the same design and feasibility process that had occurred for the double 
gymnasium option. In these circumstances, the Committee considers it was reasonable for 
the school community to conclude that the double court gymnasium was the project that 
would be delivered at LHS. 

3.11. Future consultation on school infrastructure projects should include greater clarity about 
the range of options under consideration, the status of feasibility and design works, and 
the stages of approval required. This, combined with more frequent project updates to 
school communities, will help to manage expectations and minimise community surprise at 
budget decisions. 

Finding 3 
The Committee finds that the ACT Government failed to make it clear to the Lyneham 
High School Principal and Leadership that the construction of a new double 
gymnasium, as detailed in the April 2022 ‘Lyneham High School New Gymnasium 
Design and Master Planning Project Brief’, was not guaranteed at that time.  

  

 
80 Mr José Robertson, President, Lyneham High School Parents & Citizens Association, Proof Committee Hansard, 

4 November 2025, p 3. 
81 Mr José Robertson, President, Lyneham High School Parents & Citizens Association, Proof Committee Hansard, 

4 November 2025, p 4. 
82 Ms Yvette Berry MLA, Minister for Education and Early Childhood, Proof Committee Hansard, 4 November 2025,  

pp 37–38.  
83 Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure, Education Directorate, Proof Committee 

Hansard, 4 November 2025, p 47. 
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Finding 4 
The Committee finds there was insufficient evidence presented to the Lyneham High 
School Leadership and community prior to the ACT Government’s decision on the 
scope of works in the 2024–25 ACT Budget to refute the community of the belief that 
ACT Labor’s election commitment was to build a new double gymnasium.   

Recommendation 3 
The Committee recommends that the ACT Government ensure that, in any 
consultation with school communities on potential capital works upgrades, all 
options under consideration are shared with the community unless a final decision 
has already been made to select one option over others. 
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4. Conclusion 
4.1. The Committee would like to thank everyone who contributed to this inquiry by attending 

the public hearing and making submissions.  

4.2. The Committee makes three recommendations and four findings. 

 

 

 

 

Mr Thomas Emerson MLA 
Chair  
11 February 2026 
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Appendix A: Submissions 

No. Submission by Received Published 

1 Theo Knott 09/09/2025 16/10/2025 

2 Badminton ACT 11/09/2025 16/10/2025 

3 Mary Rahman  11/09/2025 16/10/2025 

4 Grace Foulds 11/09/2025 16/10/2025 

5 ACT Parents 12/09/2025 16/10/2025 

6 Jamie Bell 12/09/2025 16/10/2025 

7 Shasta Bignell 12/09/2025 16/10/2025 

8 Lyneham High School Parents & Citizens Association 12/09/2025 16/10/2025 

9 ACT Government 23/09/2025 16/10/2025 

10 Rob Emanuel 23/09/2025 16/10/2025 

11 Basketball ACT 26/09/2025 16/10/2025 
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Appendix B: Witnesses 

Tuesday 4 November 2025  

Private capacity 

Mr Shasta Ransom Bignell 

Mr Rob Emanuel 

Organisation 

Lyneham High School Parents & Citizens Association 

Mr José Robertson, President  

Basketball ACT 

Ms Nicole Bowles, Chief Executive Officer 

ACT Government  

Ms Yvette Berry, Deputy Chief Minister, Minister for Education and Early Childhood 

Education Directorate 

• Ms Jo Wood, Director-General 
• Ms Vanessa Attridge, Executive Group Manager, Finance and Infrastructure 
• Mr Michael Crowther, Acting Executive Group Manager, Strategic Policy and Reform 
• Mr John Nakkan, Executive Branch Manager, Asset Management and Delivery 
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Appendix C: Questions Taken on Notice 

No. Date Asked of Subject Response 
received 

1 04/11/2025 
Minister for 
Education and 
Early Childhood 

Gymnasium costs 18/11/2025 

2 04/11/2025 
Minister for 
Education and 
Early Childhood 

School hire fee schedule 20/11/2025 

3 04/11/2025 
Minister for 
Education and 
Early Childhood 

School satisfaction survey 18/11/2025 

4 04/11/2025 
Minister for 
Education and 
Early Childhood 

Options and recommendations to government 18/11/2025 

5 04/11/2025 
Minister for 
Education and 
Early Childhood 

Cost of a new Lyneham High School gymnasium 18/11/2025 
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Appendix D: Gender distribution of witnesses 
Beginning in April 2023, in response to an audit by the Commonwealth Parliamentary Association, 
Committees are collecting information on the gender of witnesses. The aim is to determine whether 
committee inquiries are meeting the needs, and allowing the participation of, a range of genders in 
the community. Participation is voluntary and there are no set responses. 

Gender indication Total 

Female 4 

Male 5 

Non-binary 0 

Gender neutral 0 

No data 0 
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