



Extracts of minutes of proceedings

Inquiry into the procurement and delivery of MyWay+

Extract from *Minutes of Meeting 23* –Thursday, 27 June 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair), Mr Peter Cain MLA, Ms Caitlin Tough MLA

1. Commencement

- 1.1. The Chair opened the meeting at 11.35am.

7. Inquiry into MyWay+

- 7.1. The Committee noted that on 25 June 2025, the Chair, on behalf of the Committee, made a 246A statement notifying the Assembly that the Committee would not be reporting on the MyWay+ Inquiry by 26 June 2025 as requested, but would report in due course.
- 7.2. The Committee noted correspondence from Minister Steel dated 18 June 2025 in which he advised that he had no objection to the publication of the confidential documents referenced in the Committee's letter of 10 June 2025. The Committee also noted the Secretariat's intention to proceed with publishing the documents.
- 7.3. The Committee agreed not to engage an external contractor to assess NEC's justifications for claiming confidentiality over the MyWay+ contract milestones.
- 7.4. The Committee directed the Secretariat to prepare correspondence to the Minister for Transport asking if there are any public interest reasons for not publishing the milestones in the My Way+ contract for consideration at a future meeting.

11. Close

- 11.1. The Chair closed the meeting at 11.53am
-

Extract from *Minutes of Meeting 24* –Thursday, 3 July 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair), Mr Peter Cain MLA, Ms Caitlin Tough MLA

1. Commencement

- 1.1. The Chair opened the public hearing at 9.00am.

2. Public Hearing – Inquiry into the procurement and delivery of MyWay+

- 2.1. The following witnesses were examined:
 - 2.1.1. Chris Steel MLA, Minister for Transport
 - 2.1.2. Mr Mark White, Executive Branch Manager, City and Environment Directorate
 - 2.1.3. Mr Geoff Virtue, Executive Branch Manager, City and Environment Directorate.
- 2.2. Evidence completed, the witnesses withdrew at 10.00am.

3. Suspension of public hearing

- 3.1. The Chair suspended the public hearing at 10.00am.

4. Private meeting

- 4.1. The Chair opened the private meeting at 10.04am.

7. Correspondence

- 7.1. The Committee considered the following incoming correspondence:
 - 7.1.1. From Chris Steel MLA, Minister for Transport, responding to the Committee correspondence regarding the security vulnerability in MyWay+ identified by Jacob Lummus.

13. Inquiry into the procurement and delivery of MyWay+

- 13.1. The Committee considered a draft letter from the Chair, on behalf of the Committee, to the Minister for Transport seeking advice on whether there are any public interest considerations that justify keeping the milestones in the MyWay+ contract confidential.
- 13.2. The Committee **resolved** [CAIN] that the letter be sent to the Minister.
- 13.3. The Committee noted a briefing on the application of the *Disability Discrimination Act 1992 (Cth)* and the *ACT Discrimination Act 1991* prepared by the Secretariat.

16. Close

- 16.1. The Chair closed the meeting at 10.39am.

Extract from *Minutes of Meeting 25* –Thursday, 7 August 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair), Mr Peter Cain MLA, Ms Caitlin Tough MLA

1. Commencement

- 1.1. The Chair opened the private meeting at 9.03am.

5. Inquiry into the procurement and delivery of MyWay+

- 5.1. The Committee **resolved** [TOUGH] to write back to Minister Steel requesting a list of harms to the public interest.

10. Close

- 10.1. The Chair closed the meeting at 9:45am.

Extract from *Minutes of Meeting 26* –Thursday, 14 August 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair), Mr Peter Cain MLA, Ms Caitlin Tough MLA

1. Commencement

- 1.1. The Chair opened the meeting at 9.31 am.

4. Correspondence

- 4.1. The Committee noted the following outgoing correspondence:
- 4.1.1. From the Chair to the Minister for Planning seeking clarification on the potential public interest harm that could result from disclosing the MyWay+ project risk register. Sent 12 August 2025.

13. Close

- 13.1. The Chair closed the meeting at 10.20 am.

Extract from *Minutes of Meeting 28* –Thursday, 28 August 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair), Mr Peter Cain MLA, Ms Caitlin Tough MLA

1. Commencement

- 1.1. The Chair opened the meeting at 9.00 am.

5. Correspondence

5.1. The Committee noted the following items of inward correspondence:

- 5.1.1. Letter from the Minister for Transport in response to the Committee's request to identify the public harm that would result from the release of the MyWay+ project risk register, advising that public release of the register would not cause harm. Received 19 August 2025

10. Close

10.1. The Chair closed the meeting at 12.45 pm.

Extract from *Minutes of Meeting 31* – Friday, 24 October 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair),
Ms Caitlin Tough MLA, Mr Peter Cain MLA

1. Commencement

1.1. The Chair opened the meeting at 8.32 am.

3. Inquiry into the procurement and delivery of MyWay+ – report consideration

3.1. The Committee noted that the Chair's draft report was circulated on 22 October 2025.

3.2. No Member submitted an alternative draft report.

3.3. The Committee agreed to consider the report by exception.

3.4. The Committee deliberated on the report as follows:

- Finding 1 – agreed to
- Finding 2 – agreed to
- Recommendation 1 – amended and agreed to
- Finding 3 – agreed to
- Recommendation 2 – agreed to
- Finding 4 – amendments discussed – for further consideration
- Recommendation 3 – agreed to
- Recommendation 4 – agreed to
- Finding 5 – amended and agreed to
- Recommendation 5 – amended and agreed to
- Finding 6 – agreed to
- Recommendation 6 – amended and agreed to
- Finding 6 – amended and agreed to
- Finding 8 – amended and agreed to
- Paragraph 1.12 to 2.14 – agreed to
- Paragraph 2.15 – amendments discussed – for further consideration
- Paragraph 2.16 to 3.7 – agreed to

After paragraph 3.7 – new finding inserted
Paragraph 3.9 to 3.39 – agreed to
After paragraph 3.30 – two new findings inserted
Paragraph 3.40 to 3.57 – agreed to
Paragraph 3.58 – committee comment converted to a finding
Paragraph 3.59 to 3.73 – agreed to
Paragraph 3.74 – committee comment converted to a finding
Paragraph 3.75 to 3.98 – agreed to
Paragraph 3.99 – committee comment converted to a finding.

3.5. The Committee agreed to resume report consideration from paragraph 4.1 at its next private meeting.

3.6. The Committee discussed a tabling date for the report and deadlines for dissenting reports.

6. Close

6.1. The Chair closed the meeting at 9.38 am.

Extract from *Minutes of Meeting 32* –Monday, 27 October 2025

Members present: Ms Jo Clay MLA (Chair), Ms Fiona Carrick MLA (Deputy Chair), Mr Peter Cain MLA, Ms Caitlin Tough MLA

1. Commencement

1.1. The Chair opened the meeting at 9.00 am.

4. Inquiry into the procurement and delivery of MyWay+ – report consideration

4.1. The Committee noted that the Chair's draft report was circulated on 22 October 2025. The Committee commenced consideration on 24 October 2025.

4.2. No Member submitted an alternative draft report.

4.3. The Committee agreed to continue considering the report by paragraphs together.

4.4. The Committee deliberated on the report as follows:

Finding 3 – moved to below paragraph 3.96 and agreed to
Finding 4 – agreed to
Finding 5 – amended and agreed to
Finding 5a – inserted and agreed to
Finding 6 – agreed to
Finding 10 – amended and agreed to
Finding 10a – inserted and agreed to
Paragraph 2.15 –agreed to
Paragraphs 3.58 to 4.16 – agreed to

Paragraph 4.17 – amended, changed to Finding 6a and agreed to
 Paragraphs 4.18 to 4.24 – agreed to
 Paragraph 4.25 – amended and agreed to
 Paragraphs 4.26 to 4.53 – agreed to
 Paragraph 4.54 – amended and agreed to
 Finding 6b – inserted and agreed
 Paragraphs 4.55 to 4.58 – moved to paragraph 4.1a and agreed to
 Paragraphs 4.59 to 4.101 – agreed to
 Paragraph 4.102 – changed to Finding 6c and agreed to
 Paragraphs 4.103 to 4.131 – agreed to
 Paragraph 4.132 – amended and agreed to
 Paragraph 4.133 to 4.140 – agreed to
 Paragraph 4.141 – amended, changed to Finding 6d and agreed to
 Paragraphs 4.142 to 4.163 – agreed to
 Paragraph 4.164 – amended, changed to Finding 6e and agreed to
 Paragraphs 4.165 to 4.184 – agreed to
 Paragraph 4.185 – amended and agreed to
 After paragraph 4.185 – new recommendation inserted and agreed to
 Paragraph 4.186 to 4.205 – agreed to
 Paragraph 4.206 – amended and agreed to
 Finding 6e – inserted and agreed to
 Paragraphs 4.207 to 5.1 – agreed to
 Paragraph 5.2 – amended and agreed to
 Paragraphs 5.3 and 5.4 – agreed to
 Paragraph 5.5 – amended and agreed to
 Paragraph 5.6 to 5.19 – agreed to
 Paragraph 5.20 – amended and agreed to
 Paragraph 5.21 to 5.23 – agreed to
 Paragraph 5.24 – amended and agreed to
 Paragraphs 5.25 to 5.37 – agreed to
 Paragraph 5.38 – amended and agreed to
 Paragraphs 6.1 to 7.7 – agreed to

- 4.5. The Committee **resolved** [CLAY] to adopt the report as amended.
- 4.6. The Committee **resolved** [CLAY] to adopt Appendices A to E.
- 4.7. The Committee **resolved** [TOUGH] that the Secretary be authorised to make minor formatting and typographical changes to the report to prepare it for printing, after its adoption by the Committee but prior to its presentation.
- 4.8. The Committee agreed that the Chair would table the report on 30 October 2025.
- 4.9. The Committee noted that dissenting reports, if any, are to be provided by 1.00 pm on 29 October 2025 and they are not circulated to Members prior to tabling.
- 4.10. The Committee deliberated on speaking time for the report in the Assembly.
- 4.11. The Committee agreed that the Chair would move that the report be noted.
- 4.12. The Committee noted the draft tabling statement prepared for the Chair.
- 4.13. The Committee deliberated on the draft media release. The Committee **resolved** [CAIN] to adopt the media release.

- 4.14. The Committee resolved that pursuant to standing order 241(b) copies of the report be disclosed to all Members of the Legislative Assembly under embargo at 1.00 pm on 29 October 2025, for their information.

10. Close

The Chair closed the meeting at 10.00 am.

All minutes are signed by the Chair, except for Meeting 32, which is certified correct by the secretary.

[CERTIFIED CORRECT]

A handwritten signature in dark ink, appearing to read 'James Bunce', written in a cursive style.

James Bunce
Committee Secretary
29 October 2025

