



SIMON CORBELL MLA
DEPUTY CHIEF MINISTER

Attorney-General
Minister for Health
Minister for the Environment and Climate Change
Minister for Capital Metro
Minister for Police and Emergency Services



Member for Molonglo

Mr Brendan Smyth MLA
Chair
Select Committee on Estimates 2016-2017
ACT Legislative Assembly
GPO Box 1020
CANBERRA ACT 2600

Dear Mr Smyth

On 28 June 2016 I gave evidence to the Select Committee to the effect that Stage 2 of the Integrated Case Management System (ICMS) is due for completion in May 2016 and that Stage 3 of the ICMS is scheduled for completion in December 2016.

I should have added that these dates reflect the original implementation schedule and have been subsequently revised with the Stage 2 release to occur in late September 2016 and the Stage 3 release to occur in the first half of 2018.

The revised dates are primarily due to the configuration of the new system to the ACT's legislative and operational needs in the civil and criminal jurisdictions proving to be more complex than was originally forecast.

Yours sincerely

Simon Corbell MLA
Attorney-General

5.7.16

ACT LEGISLATIVE ASSEMBLY

Phone (02) 6205 0000 Email corbell@act.gov.au

