



LEGISLATIVE ASSEMBLY FOR THE AUSTRALIAN CAPITAL TERRITORY

STANDING COMMITTEE ON JUSTICE AND COMMUNITY SAFETY

Vicki Dunne MLA (Chair), Mary Porter AM MLA (Deputy Chair), Meredith Hunter MLA

Terms of Reference

Inquiry into the delay in the commencement of operations at the Alexander Maconochie Centre (AMC)

1. The circumstances surrounding the official opening of the AMC on 11 September 2008.
2. The factors contributing to delays in the AMC project including:
 - a. Any variations to the original project design as awarded to the contractor; and
 - b. The commissioning process.
3. The total cost of the delays to the ACT Government.
4. The impact of the delays on sentenced prisoners currently serving sentences in New South Wales prisons.
5. Whether the delays in the AMC project have caused or exacerbated human rights breaches at existing ACT corrective services facilities.
6. Any other relevant matters."